

# Aging Plan Timeline - 2022-2024



## Gather Input from the Public

Engage with as many people as possible. Describe the methods used, amount of input received, justification for sufficiency, and how used to develop your plan. Due to GWAAR July 23, 2021.

## Develop Draft Plan

Develop plan goals utilizing community input, advisory and policy-making boards, and OAA consultant. The draft goals and information about community engagement are due to GWAAR July 23, 2021.

## Collect Feedback on Draft Plan

Hold formal public hearings after draft plan is approved by GWAAR, advisory and policy-making boards. Complete Public Hearing Reports.

## Present Final Plan to Board

Share results of Public Hearings and comments from GWAAR. Once the board has approved, send final plan to GWAAR by November 5, 2021.